
  

 

 
 

 
STATE PUBLIC WORKS BOARD 

April 14, 2000 
 

MINUTES 
 
PRESENT: 
Ms. Annette Porini, Chief Deputy Director, Department of Finance 
Ms. Karen McGagin, Deputy Director, Department of General Services 
Mr. Brent Felker, Chief Deputy Director, Department of Transportation 
Ms. Barbara Lloyd, Deputy Treasurer, State Treasurer’s Office 
Mr. Mike Foulkes, State Controller’s Office 
 
ADVISORY MEMBER: 
Director, Employment Development Department 
 
LEGISLATIVE ADVISORS: 
Assembly Member, Darrell Steinberg 
Assembly Member Kevin Shelley 
Assembly Member Sally Havice 
Senator Richard G. Polanco 
Senator 
Senator 
 
STAFF PRESENT: 
James E. Tilton, Administrative Secretary, State Public Works Board 
Deborah Cregger, Legal Counsel, State Public Works Board 
Rocel Bettencourt, Budget Analyst, Department of Finance 
Madelynn McClain, Secretary, State Public Works Board 
 
OTHERS PRESENT: 
Chuck Stevens, Department of General Services, PMB 
Robert Benton, Department of General Services, RESD, PSB 
Paul Vetter, California Youth Authority 
Kim Peters, Department of General Services, PMB 
Richard Myren, Department of General Services, PMB 
Keith Beland, Department of Corrections 
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CALL TO ORDER AND ROLL CALL: 
Ms. Porini, Chairperson, Chief Deputy Director, Department of Finance at 10:04 am called the 
meeting to order.  Mr. Tilton, Administrative Secretary for the State Public Works Board called the 
roll.  A quorum was established. 
 
APPROVAL OF MINUTES: 
Mr. Tilton reported staff had reviewed the minutes from the March 20, 2000 meeting, and believed 
them to accurately reflect the Board's proceedings at the meeting and recommended approval. 
 
Hearing no objections, the minutes of March 20, 2000, were unanimously approved. 
 
BOND ISSUES: 
Mr. Tilton reported that there was one bond item. 
 
Mr. Tilton reported the bond item was for interim financing for the Department of Mental Health, 
Patton State Hospital, Fire & Safety and Environmental Improvements – E B Building, and the 
total estimated projects cost of $7,784,000.  Mr. Tilton also reported a correction to the resolution. 
 The resolution should read authorizes the execution of the Construction Agreement instead of an 
Acquisition Agreement cited in the agenda. 
 
Mr. Tilton noted that staff recommends approval of the revised resolution. 
 
A motion was made by Mr. Felker and seconded by Ms. Lloyd to approve Agenda Item #1 
of the bonds calendar.  The motion was unanimously adopted by a 5-0 vote. 
 
CONSENT CALENDAR: 
Mr. Tilton noted that Item #5 was pulled at the request of the Department of General Services.  
Mr. Tilton then noted that the revised consent calendar included Items #2 through #4 and Items # 
6 through #23. 
 
Mr. Tilton indicated that in summary the revised consent calendar proposed nineteen requests to 
approve preliminary plans, two requests to recognize scope changes, one request to approve a 
cost increase. 
 
Mr. Tilton reported that there were two 20-day letters in the members’ packages.  Item #3, 
Department of General Services, Blue Anchor Building, Fire & Life Safety and Americans with 
Disabilities Act Corrections.  A 20-day letter was sent to the Legislature on March 24, 2000, 
without comment.  Item #17, California Community Colleges, Glendale Community College 
District, Glendale College, Science Building Renovation (Health and Safety) Project.  A 20-day 
letter was sent to the Legislature on March 24, 2000, without comment.   
 
Mr. Tilton noted that staff recommends approval of the revised Consent Calendar, Items #2 
through #4 and Items #6 through #23.   
 
A motion was made by Ms. McGagin, and Seconded by Mr. Felker to adopt the revised 
Consent Calendar, and to approve Agenda Items #2 through #4 and Items #6 through #23. 
 
The revised consent calendar was adopted by a 3-0 vote. 
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ACTION ITEMS: 
Mr. Tilton noted there were two action items and that one Item #25, Department of Developmental 
Services, Lanterman Developmental Center, Pomona County, is being held-over to the May 11, 
2000 meeting. 
 
Mr. Tilton reported Action Item #24, Department of Boating and Waterways, Lake Perris, Areas 6 
and 7, Boating Facilities Improvements was being terminated because of actions by the 
department that were discussed in more detail in the staff analysis. 
 
A motion was made by Mr. Felker, and Seconded by Ms. McGagin to adopt the Action Item, 
and to approve Agenda Item #24. 
 
Action Items was adopted by a 3-0 vote. 
 
OTHER BUSINESS: 
Mr. Tilton noted there was no items other business. 
 
REPORTABLES: 
Mr. Tilton indicated there were six reportables. 
 
NEXT MEETING: 
Mr. Tilton noted that the next PWB meeting is set for Thursday May 11, 2000 at 10:00 a.m., in 
Room 113. 
 
Having no further business, the meeting was adjourned at 10:08 a.m. 
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BOND ITEMS 

 
BOND – ITEM 1 

 
DEPARTMENT OF MENTAL HEALTH (4440) 
PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY 
Fire & Safety and Environmental Improvements – E B BUILDING 
 
Authority: Chapter 50/99, Item 4440-301-0660(2) 
 
a.  Adopt a resolution to: 
 
(1)  Authorize the sale of the State Public Works Board Lease Revenue Bonds. 
 
(2)  Approve the form of and authorize the execution of the Acquisition Agreement between the 

Department of Mental Health and the State Public Works Board. 
 
(3)  Approve the form of and authorize the execution of a Facility Lease between the Department 

of Mental Health and the State Public Works Board. 
 
(4)  Approve the form of and authorize the execution of a Site Lease between the Department of 

Mental Health and the State Public Works Board. 
 
(5)  Authorize the use of interim financing, to be repaid from the Public Buildings Construction 

Fund from the proceeds from the sale of bonds. 
 
 
Total estimated project cost: $7,784,000 

 
 
APPROVED. 
 

BOND ITEMS 
 

STAFF ANALYSIS – ITEM 1 
Department of Mental Health, Patton State Hospital 

E.B. Building Fire/Life/Safety and Environmental Improvements 
 
Action Requested 
The requested action will adopt a resolution authorizing interim financing of $7,784,000 to 
be repaid from the issuance of lease revenue bonds. 
 



5 

Scope Description 
This project is within scope.  This project consists of upgrading the E.B. Building to comply with 
current Fire/Life/Safety Codes and reclaim usable space for patient program and support 
functions.  The three story, 135,000 sf E.B. Building includes six patient housing/treatment units, 
and core Hospital support services including admissions, pharmacy and medical clinics. 
 
The project has been developed to correct deficiencies and extend the useful life of the E.B. 
Building.  The Hospital has received notification of fire, life and safety code deficiencies resulting 
from an evaluation of the building conducted by the State Fire Marshal.  The building originally 
provided space for Hospital functions that have since been discontinued (i.e., morgue and autopsy 
rooms).  These spaces are usable for administrating the patient program and support functions 
currently required. 
 
Funding and Project Cost Verification 
This project is within cost.  Chapter 50/99, Item 4440-301-0660 (2) appropriated $7,784,000 for 
the construction phase of the project.  However, the current final working drawing estimate is less 
than the appropriated amount, with an estimated total project savings of $1,019,000.  The actual 
amount of savings will be determined after awarding the construction contract. 
 
$8,381,000 total estimated project cost 

 
$597,000 project costs previously allocated:  preliminary plans $179,000; working drawings 

$418,000 
 

$6,765,000 project costs to be allocated for construction ($5,550,000 contract, $389,000 
contingency, $826,000 A&E) at CCCI 3909 
 

$1,019,000 estimated potential project savings 
 

CEQA 
A Notice of Exemption was filed with the State Clearinghouse on November 6, 1997, and the 
waiting period expired December 11, 1997.   
 
Project Schedule 
The project schedule is as follows: 
 
Approve working drawings: April 2000 
Complete construction: March 2002 
 
 
Staff Recommendation: Approve Resolution 
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CONSENT ITEMS 

 
CONSENT – ITEM 2 

 
DEPARTMENT OF JUSTICE (0820) 
CITY OF SANTA ROSA, SONOMA COUNTY 
Replacement Laboratory 
 
Authority: Chapter 324/98, Item 0820-301-0001(2) 

Chapter 50/99, Item 0820-301-0001(2) 
 
a. Approve preliminary plans 
 
APPROVED. 
 
 

CONSENT ITEMS 
 

STAFF ANALYSIS – ITEM 2 
Department of Justice, Santa Rosa Replacement Laboratory 

 
Action Requested 
The requested action will provide approval of preliminary plans and the release of working 
drawing funds for this project. 
 
Scope Description 
This project is within scope.  This project constructs a 14,645 gsf forensic laboratory.  The lab 
will include an administrative area with the following: reception area; office space; records file 
room; copy and supplies room; employee room; conference room; library; showers and lockers; 
and separate rest rooms for both employees and visitors. 
 
The laboratory area includes the following: evidence reception area; evidence viewing room; 
evidence vault w/ walk-in freezer, refrigerator, drying cabinets, drug storage vault, and lab storage; 
firearms exam area; firearms vault; test fire tank and firing range; general exam area; Serology 
prep; PCR amplification; trace evidence rooms (2 ea.) and trace microscopy area; instrument 
room; clean lab room; vehicle exam w/lift; dark room; blood alcohol/intox; and maintenance shop. 
 Site work, parking, and utilities are included. 
 
Funding and Cost Verification 
This project is within cost.  
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$6,472,000 total estimated project cost 

 
$740,000 project costs previously allocated: site acquisition $525,000; preliminary plans 

$215,000 
 

$5,732,000 project costs to be allocated: working drawings $262,000; construction 
$5,470,000 ($,762,000 contract, $238,000 contingency, $420,000 A&E) at CCCI 
3909 
 

CEQA 
A Notice of Determination was filed with the State Clearinghouse on February 29, 2000, and the 
waiting period expired on March 31, 2000. 
 
Other 
• The Santa Rosa Replacement Laboratory will be built in the County of Sonoma, City of Santa 

Rosa on a 1.14-acre site purchased from the Sonoma County Water Agency.  The Water 
Agency’s Board approved the purchase agreement with the State on April 11, 2000.  The 
crime lab will be located on Russell Avenue at Mendocino next to the new County Sheriff’s 
Building.  A geo-technical report was prepared in November 1999 for the adjacent parcel, and 
there were no findings related to structural problems.  A preliminary site assessment was 
prepared on April 5, 2000, and there were no findings related to toxic substances.  

 
Project Schedule 
The project schedule is as follows: 
 
Approve working drawings: September 2000 
Complete construction: April 2002 
 
 
Staff Recommendation: Approve preliminary plans and the release of working drawing 

funds. 
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CONSENT ITEMS 

 
CONSENT – ITEM 3 

 
DEPARTMENT OF GENERAL SERVICES (1760) 
BLUE ANCHOR BUILDING SACRAMENTO, SACRAMENTO COUNTY 
Fire Life Safety and Americans with Disabilities Act Corrections 
 
Authority: Chapter 50/99, Item 1760-301-0001(1) 
 
a. Recognize scope change 
 
APPROVED. 
 
 

CONSENT ITEMS 
 

STAFF ANALYSIS – ITEM 3 
Department of General Services, Blue Anchor Building, 

Fire Life Safety and American Disabilities Act (ADA) Corrections 
 
Action Requested 
The requested action will recognize a scope change for this project. 
 
Scope Description 
This project is not within scope.  This project consists of remodeling the building to correct fire 
and life safety deficiencies noted in the State Fire Marshal's inspection of December 26, 1995, 
and correct ADA deficiencies as indicated in a Division of the State Architect's report.  Due to a 
recent revision to the fire code (1998 CBC, Section 1004.2.2; exception number 3), all corridors in 
this building are no longer required to be configured for one-hour construction.  The deletion of the 
corridor reconstruction from this project has resulted in savings in demolition, carpentry, and 
mechanical construction costs.  With these savings, the Department of General Services (DGS) is 
requesting to accomplish further ADA and asbestos abatement in the building. These further 
improvements will allow the basement to have additional habitable space for tenant storage, 
provide ADA access to the basement and meet the State Historic Preservation Office’s request for 
relocation of the ADA handicap lift to the building interior.  In brief, additional work consists of: (1) 
further asbestos abatement in the basement be (in a storage area that due to asbestos 
contamination has been closed off to the building occupants) and (2) relocation of the ADA lift 
from the building exterior to the building's interior and upgrading the lift to service the basement. 
These revisions will delay approval of the preliminary plans by approximately two months; 
however, due to simplification of construction scope, the project's estimated completion date 
remains unchanged.  A 20-day letter was sent to the Legislature on March 24, 2000. 
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Funding and Project Cost Verification 
This project is within cost.  
 
$1,078,000 total estimated project cost 

 
$65,000 Project costs previously allocated: preliminary plans 

 
$1,013,000 Project costs to be allocated: working drawings $83,000; construction 

$930,000 ($763,000 contracts, $53,000 contingency, $64,000 A&E, $50,000 
other project costs) 
 

CEQA 
A Categorical Exemption document will be filed once the project scope changes are completed. 
DGS has had a preliminary consultation with the State Historic Preservation Office regarding this 
project as it relates to their approval of the CEQA documents.  This is standard procedure on a 
project in a historic building.  This consultation has resulted in one of the requests in this scope 
change. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve preliminary plans: July 2000 
Approve working drawings: April 2001 
Complete construction: July 2001 
 
 
Staff Recommendation: Recognize scope change. 
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CONSENT ITEMS 

 
CONSENT – ITEM 4 

 
DEPARTMENT OF CALIFORNIA HIGHWAY PATROL (2720) 
SOUTH SACRAMENTO AREA OFFICE, SACRAMENTO COUNTY 
Building Alterations 
 
Authority: Chapter 50/99, Item 2720-301-0044(3) 
 
a. Approve preliminary plans 
 
APPROVED. 
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CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 4 

Department of the California Highway Patrol, South Sacramento Area Office, Building Alterations 
 
Action Requested 
The requested action will provide approval of preliminary plans and the release of working 
drawing funds for this project. 
 
Scope Description 
This project is within scope.  This project consists of the interior demolition of the existing facility 
and a new interior remodel including reframing, new plumbing, electrical and mechanical rough-
ins, new ceiling and interior finishing to the existing 6,272 sf South Sacramento area office. Facility 
improvements also include the addition of a new 2,394 sf automotive service building. 
 
Funding and Project Cost Verification 
This project is not within cost.  The current estimate for the construction phase of this 
project is approximately $23,000 over the currently recognized project costs.  However, the 
department has been directed to bring the construction phase in within cost and to design 
the working drawings within budget. 
 
$1,661,000 total estimated project costs 

 
$82,000 project costs previously allocated:  preliminary plans 

 
$1,556,000 project costs to be allocated:  working drawings ($120,000), construction 

$1,459,000 ($1205,000 contract, $84,000 contingency, $170,000 A&E) at 
CCCI 3909 
 

$23,000 Costs to be reduced in working drawing phase 
 

CEQA 
A Notice of Exemption was filed with the State Clearinghouse on September 9, 1999, and waiting 
period expired on November 12, 1999. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve working drawings: September 1999 
Complete construction: April 2002 
 
 
Staff Recommendation: Approve preliminary plans and the release of working drawing 

funds. 
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CONSENT ITEMS 

 
CONSENT – ITEM 5 

 
SANTA MONICA MOUNTAINS CONSERVANCY (3810) 
LIBERTY CANYON, WILSON ACQUISITION, LOS ANGELES COUNTY 
 
Authority: Public Resources Code Sections 33203 and 33203.5 
 
a. Authorize site selection and acquisition 
 
PULLED. 
 
 

CONSENT ITEMS 
 

STAFF ANALYSIS – ITEM 5 
Santa Monica Mountains Conservancy, Liberty Canyon, Wilson Acquisition 

 
Action Requested 
The requested action will authorize site selection and acquisition of fee simple interest in 
this parcel, with the approval of the Department of General Services. 
 
Scope Description 
This project is within scope.  The project provides for acquisition of fee simple interest in three 
adjacent assessor’s parcels totaling 115.69 acres, as additions to the Santa Monica Mountains 
National Recreation Area.  The acquisition is listed as a high priority in the Santa Monica 
Mountains Conservancy’s adopted Initial Workprogram for the Safe Neighborhood Parks Act of 
1996 and the Conservancy’s Fiscal Year 1998/99 Annual Report Workprogram.  The project is 
consistent with the Santa Monica Mountains Comprehensive Plan and fulfills the purposes of 
Division 23 of the Public Resources Code.  The proposed acquisition is for scenic and habitat 
purposes and to preserve the primary inter-mountain range wildlife corridor between the Santa 
Monica Mountains and the Simi Hills.  The area to be acquired is vacant and unimproved.  
 
Funding and Project Cost Verification 
This project is within cost.  A Transportation Enhancement Activities Grant (CTC 7/15/99 
allocation) provides $856,000 and 1996 Los Angeles County Proposition A provides $113,000, for 
a total of $969,000 for acquisition and associated overhead for real property needed to complete 
the acquisition.  The property can be acquired within the funds available and in accordance with 
Legislature intent.   
 
All future management costs will be funded by servicing and maintenance funding allotted to the 
Conservancy from the Los Angeles County Regional Park and Open Space District. 
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CEQA 
The Department certifies that CEQA requirements have been met.  A Notice of Exemption was 
filed with the State Clearinghouse on October 7, 1999, and the waiting period expired 
November 11, 1999. 
 
Project Schedule 
The project schedule is as follows: 
 
Escrow is anticipated to close before June 2000. 
 
Other 
• The proposed site meets the requirements of the Santa Monica Mountains Conservancy. 
 
• There is no relocation assistance involved with this project. 
 
• The acquisition cost shall not exceed estimated fair market value as determined by a 

Department of General Services appraisal dated February 17, 2000. 
 
• There is no implied dedication involved with this project. 
 
• The Santa Monica Mountains Conservancy inspected the property and found no evidence of 

contamination from hazardous materials. 
 
 
Staff Recommendation: Authorize site selection and acquisition. 
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CONSENT ITEMS 

 
CONSENT – ITEM 6 

 
DEPARTMENT OF HEALTH SERVICES (4260) 
SOUTHERN CALIFORNIA LABORATORY, LOS ANGELES, LOS ANGELES COUNTY 
Fire and Life Safety Renovation 
 
Authority: Chapter 50/99, Item 4260-301-0001(1) 
 
a. Approve preliminary plans 
 
APPROVED. 
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CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 6 

Department of Health Services, Southern California Laboratory, 
Los Angeles Fire and Life Safety Renovations 

 
Action Requested 
The requested action will provide approval of preliminary plans and the release of working 
drawing funds for this project. 
 
Scope Description 
This project is within scope.  The project consists of remodeling portions of the interior of the 
Laboratory to comply with fire and life safety code requirements, handicapped accessibility 
requirements and deficiencies in the physical environment.  Also included are seismic upgrades; 
the reconfiguration of the parking area and installation of new security gates. 
 
Funding and Project Cost Verification 
This Project is within cost. 
 
$4,518,000 total estimated project cost 

 
$221,000 project costs previously allocated: preliminary plans 

 
$4,297,000 project costs to be allocated: working drawings $263,000; construction 

$4,034,000 ($3,379,000 contract, $237,000 contingency, and $418,000 A&E) at 
CCCI 3909 
 

CEQA 
A Notice of Exemption was filed with the State Clearinghouse on October 15, 1999, and the waiting 
period expired November 19, 1999. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve working drawings: October 2000 
Complete construction: May 2002 
 
 
Staff Recommendation: Approve preliminary plans and the release of working 

drawings funds. 
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CONSENT ITEMS 

 
CONSENT – ITEM 7 

 
DEPARTMENT OF CORRECTIONS (5240) 
CALIFORNIA INSTITUTION FOR MEN, CHINO, RIVERSIDE COUNTY 
TB/HIV Housing Engineering Controls 
 
Authority: Chapter 50/99, 5240-301-0001(12) 
 
a. Approve preliminary plans 
 
APPROVED. 
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CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 7 

Department of Corrections, California Institution for Men, Chino, 
TB/HIV Housing Engineering Controls 

 
Action Requested 
The requested action will provide approval of preliminary plans and the release of working 
drawing funds for this project. 
 
Scope Description 
This project is within scope.  The project provides for the modification of the existing ventilation 
system to increase the number of air exchanges per hour in the HIV dormitories.  This includes 
replacing the cell door windows, two air handlers for inmate cells, two re-circulating packaged air 
conditioning units, new thermostats and controls. 
 
Funding and Project Cost Verification 
This project is within cost.  CDC indicates that the project construction, as presently 
designed, may increase by $53,000 (5.4 percent).  DOF and PWB direct CDC to re-evaluate 
this project during the working drawing phase and take the steps necessary to bring the 
construction phase back into budget.  The cost overages include increases in site work and 
demolition, added asbestos abatement and increases in electrical work, materials and finishes. 
 

$1,160,000 total estimated project cost 
 

$60,000 project costs previously allocated: preliminary plans 
 

$1,100,000 project costs to be allocated: working drawings $80,000; construction 
$1,020,000 ($808,000 contracts, $57,000 contingency, $101,000 project 
administration, $54,000 agency-retained [guarding]) 
 

CEQA 
CDC certifies that it has complied with the requirements of CEQA for this project.  A Notice of 
Exemption was filed with the State Clearinghouse on February 9, 2000, and the waiting period 
expired on March 10, 2000. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve working drawings: March 2001 
Complete construction: June 2002 
 
 
Staff Recommendation: Approve preliminary plans and the release of the working 

drawing funds. 
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CONSENT ITEMS 

 
CONSENT – ITEM 8 

 
DEPARTMENT OF YOUTH AUTHORITY (5460) 
HEMAN G. STARK YOUTH CORRECTIONAL FACILITY, SAN BERNARDINO COUNTY 
Lighting in Ward Rooms 
 
Authority: Chapter 50/99, Item 5460-301-0001(19) 
 
a. Approve preliminary plans 
 
APPROVED. 
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CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 8 

Department of Youth Authority, Heman G. Stark Correctional Facility, 
Ward Room Security Lighting 

 
Action Requested 
The requested action will provide approval of preliminary plans and the release of working 
drawing funds for this project. 
 
Scope Description 
This project is within scope.  This project consists of replacing the existing fluorescent light 
fixtures in approximately 1200 ward rooms with a detention maximum security fixture using 
40-watt fluorescent lamps providing not less than 20 foot-candles of illumination at desk level, and 
2-foot candles night lighting per the California Building Code 460A3.2.  This project also includes 
replacement of all primary wiring back to the electrical panel. 
 
Funding and Project Cost Verification 
This project is within cost. 
 
$1,590,000 total estimated project cost 

 
$61,000 project funds previously allocated: preliminary plans 

 
$1,529,000 project funds to be allocated:  working drawings $63,000; construction 

$1,466,000 (consisting of $1,155,000 contract, $81,000 contingency, 
$22,000 A&E costs, $180,000 other project costs, $28,000 agency 
retained) 
 

CEQA 
A Notice of Exemption was filed with the State Clearinghouse on September 24, 1999, and the 
period expired on October 24, 1999. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve working drawings: July 2000 
Complete construction: November 2001 
 
 
Staff Recommendation: Approve preliminary plans and the release of working drawing 

funds. 
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CONSENT ITEMS 

 
CONSENT – ITEM 9 

 
DEPARTMENT OF THE EDUCATION, STATE SPECIAL SCHOOLS AND SERVICES (6110) 
RIVERSIDE, CALIFORNIA SCHOOL FOR THE DEAF 
Middle School Facilities 
 
Authority: Chapter 50/99, Item 6110-301-0001(3) 
 
a. Approve preliminary plans 
 
APPROVED. 
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CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 9 

Department of Education, State Special Schools Middle School Facilities, Riverside 
California School for the Deaf 

 
Action Requested 
The requested action will provide approval of preliminary plans and the release of 
working drawing funds for this project. 
 
Scope Description 
This project is within scope.  This project includes new construction of 21,346 sf single story 
wood frame Middle School building.  The buildings will include visually oriented classroom 
spaces; laboratories; classroom spaces for multi-handicapped students; a multipurpose area; 
restrooms; administrative services, counselor’s office, and special needs office; janitorial area 
and equipment rooms.  A bus loop, drop-off area, vehicle and parking lot is included. 
 
Funding and Project Cost Verification 
This project is within cost. 
 
$6,173,000 total estimated project cost 

 
$254,000 project costs previously allocated: preliminary plans 

 
$5,919,000 project costs to be allocated for: working drawings $347,000; construction 

$5,572,000 ($4,752,000 contract, $238,000 contingency, $405,000 A&E costs, 
$177,000 other project costs) at CCCI 3909 
 

CEQA 
A Notice of Determination was filed with the State Clearinghouse on February 9, 2000, and the 
waiting period expired on March 10, 2000. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve working drawings: April 2000 
Complete construction: April 2002 
 
 
Staff Recommendation: Approve preliminary plans and the release of working 

drawing funds. 
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CONSENT ITEMS 

 
CONSENT – ITEM 10 

 
UNIVERSITY OF CALIFORNIA (6440) 
IRVINE CAMPUS, ORANGE COUNTY	
Arts Renovation and Seismic Improvements, Phase 2 
	
Authority: Chapter 50/99, Item 6440-301-0574(12)	
	
a. Approve preliminary plans 
 
APPROVED. 
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CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 10 

University of California, Irvine, Arts Renovation and Seismic Improvements, Phase 2	
	
Action Requested	
The requested action will provide approval of preliminary plans for this project.	
	
Scope Description	
This project is within scope.  The Arts Renovation and Seismic Improvements, Phase 2 
project consists of the two following components: 
	
• Seismic corrections, life safety and code improvements, and programmatic renovation of the 

Art Studio Building, a two-story concrete frame structure. 
• Seismic corrections, life safety and code improvements, and programmatic renovation of the 

Sculpture Studio Building, a two-story concrete frame structure. 
	
Funding and Project Cost Verification 
This project is within cost. 
	
$3,737,000 total estimated project cost 

 
$185,000 project costs previously allocated: preliminary plans 

 
$3,552,000 project costs to be allocated: working drawings $168,000; construction $3,184,000 

($2,868,000 contract, $143,000 contingency, $173,000 A&E) equipment $200,000 
at CCCI 3847 
 

CEQA	
The University certifies that this project is in compliance with CEQA.	
	
Project Schedule	
The project schedule is as follows:	
	
Approve working drawings: March 2001 
Complete construction: May 2002  
	
	
Staff Recommendation: Approve preliminary plans.	
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CONSENT ITEMS 

 
CONSENT – ITEM 11 

 
UNIVERSITY OF CALIFORNIA (6440) 
DAVIS CAMPUS, YOLO COUNTY	
Chemistry Annex Alterations 
	
Authority: Chapter 50/99, Item 6440-301-0574(3)	
	
a. Approve preliminary plans 
 
APPROVED.	
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CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 11 

University of California, Davis, Chemistry Annex Alterations 
	
Action Requested	
The requested action will provide approval of preliminary plans and the release of working 
drawing funds for this project.	
	
Scope Description	
This project is within scope.  This project will renovate 6,891 asf, primarily on the fifth floor of 
the Chemistry Annex, to provide additional space for wet research laboratories and instrument 
rooms and to provide minor modifications to academic office space.  
	
Funding and Project Cost Verification	
This project is within cost. 
 
$2,761,000 total estimated project cost 

 
$ 93,000 project costs previously allocated: preliminary plans  

 
$2,668,000 project costs to be allocated: working drawings $145,000; construction $2,523,000 

($2,285,000 contract, $107,000 contingency, $131,000 A&E) at CCCI 3847 
 

CEQA	
The University certifies that this project is in compliance with CEQA.	
	
Project Schedule	
The project schedule is as follows:	
	
Approve working drawings: February 2001 
Complete construction: January 2002 
	
	
Staff Recommendation: Approve preliminary plans and the release of working drawing 

funds.	
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CONSENT ITEMS 

 
CONSENT – ITEM 12 

 
UNIVERSITY OF CALIFORNIA (6440) 
SAN DIEGO CAMPUS, SAN DIEGO COUNTY	
Central Plant Equipment Improvement 3 
	
Authority: Chapter 50/99, Item 6440-301-0574(8)	
	
a. Approve preliminary plans 
 
APPROVED.	
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CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 12 

University of California, San Diego, Central Plant Equipment Improvement 3	
 
Action Requested	
The requested action will provide approval of preliminary plans for this project.	
	
Scope Description	
This project is within scope.  The Central Plant Equipment Improvement 3 project will 
construct utility improvements to expand chilling capacity of the Central Plant by approximately 
40 percent, improve distribution of chilled water to Revelle campus, improve distribution of 
electric power to the School of Medicine and increase emergency electrical generation capacity 
by approximately 50 percent.  Originally, the project included two new cooling towers and two 
new centrifugal electric chillers to increase the Central Plant’s cooling capacity.  The design was 
revised to include only one new cooling tower and upgrades to the existing five towers.  In 
addition, the design now includes one centrifugal steam chiller in lieu of a new electric chiller 
based on the availability of low cost steam from a proposed cogeneration plant on the campus. 
 
Funding and Project Cost Verification	
This project is within cost.  The cost of the steam chiller identified in the scope narrative 
above is slightly higher than an equivalent electrical chiller but efficiencies in the cooling tower 
installation offset these costs and the overall project budget is not impacted.  Additionally, 
because of the availability of the low cost steam, the energy cost of operating the steam chiller 
will be less than the cost of operating an equivalently sized electric unit. 
	
$7,166,000 total estimated project cost 

 
$198,000 project costs previously allocated: preliminary plans 

 
$6,968,000 project costs to be allocated: working drawings $455,000; construction $6,513,000 

($6,059,000 contract, $303,000 contingency, $151,000 A&E) at CCCI 3847 
 

CEQA	
The University certifies that this project is in compliance with CEQA.	
	
Project Schedule	
The project schedule is as follows:	
	
Approve working drawings: March 2001 
Complete construction: August 2002 
	
	
Staff Recommendation: Approve preliminary plans.	
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CONSENT ITEMS 

 
CONSENT – ITEM 13 

 
UNIVERSITY OF CALIFORNIA (6440) 
SAN FRANCISCO CAMPUS, SAN FRANCISCO COUNTY 
Parnassus Services Seismic Replacement Building 
 
Authority: Chapter 50/99, Item 6440-301-0574(2.1) 
 
a. Approve preliminary plans 
 
APPROVED. 
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CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 13 

University of California, San Francisco Parnassus Services Seismic Replacement Building 
	
Action Requested	
The requested action will provide approval of preliminary plans for this project.	
	
Scope Description	
This project is within scope.  The project will construct a new 45,084 asf facility to replace the 
21,348 asf Medical Research I & II buildings, both of which are rated seismically “Poor.”  The 
project will include program improvements by providing space to expand currently deficient 
functions and by consolidating functions now dispersed in five buildings. 
 
Funding and Project Cost Verification	
This project is within cost. 
	
$49,517,000 total estimated project cost 

 
$3,164,000 project costs previously allocated: preliminary plans $1,414,000 (State funds) 

$756,000 (campus funds); working drawings $994,000 (campus funds) 
 

$46,353,000 project costs to be allocated: working drawings $1,889,000; construction 
$27,554,000 (State funds), $16,910,000 (campus funds) ($41,419,000 contract, 
$2,071,000 contingency, $974,000 A&E) at CCCI 3909 
 

CEQA	
The University certifies that this project is in compliance with CEQA.	
	
Project Schedule	
The project schedule is as follows:	
	
Approve working drawings: October 2000 
Complete construction: April 2004  
	
	
Staff Recommendation: Approve preliminary plans and working drawings.	
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CONSENT ITEMS 

 
CONSENT – ITEM 14 

 
CALIFORNIA COMMUNITY COLLEGES (6870) 
COMPTON COMMUNITY COLLEGE DISTRICT 
COMPTON COLLEGE, LOS ANGELES COUNTY 
Seismic Replacement/Expansion LRC 
 
Authority: Chapter 50/99, Item 6870-301-0574(12) 
 
a. Approve preliminary plans 
 
APPROVED. 
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CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 14 

California Community Colleges, Compton College, Seismic Replacement/Expansion LRC 
 
Actions Requested 
The requested action will provide approval of preliminary plans and the release of working 
drawing funds for this project. 
 
Scope Description 
This project is within scope.  The project constructs a 30,000 asf replacement learning resource 
center, including 3,000 asf laboratory, 700 asf office, 12,410 asf library, 7,710 asf AV/TV and 
6,180 asf of other space. 
 
Funding and Project Cost Verification 
This project is within cost. 
 
$11,985,000 total estimated project costs 

 
$287,000 project costs previously allocated: preliminary plans 

 
$11,698,000 project costs to be allocated: working drawings $448,000; construction $9,335,000 

($8,415,000 contracts, $421,000 contingency, $499,000 administration, testing, 
inspection) at CCCI 3847 and $1,915,000 for equipment at EPI 2485 
 

CEQA 
The Chancellor’s Office certifies that this project is in compliance with the CEQA.  A Negative 
Declaration was filed with the State Clearinghouse on November 30, 1999, and the waiting period 
expired on December 29, 1999 without comment. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve working drawings: November 2000 
Complete construction: April 2002 
 
 
Staff Recommendation: Approve preliminary plans and the release of working 

drawing funds. 
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CONSENT ITEMS 

 
CONSENT – ITEM 15 

 
CALIFORNIA COMMUNITY COLLEGES (6870) 
COMPTON COMMUNITY COLLEGE DISTRICT 
COMPTON COLLEGE, LOS ANGELES COUNTY 
Child Development Center Expansion 
 
Authority: Chapter 50/99, Item 6870-301-0574(12.1) 
 
a. Approve preliminary plans 
 
APPROVED. 
 
 
 



33 

 
CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 15 

California Community Colleges, Compton College, Child Development Center Expansion 
 
Actions Requested 
The requested action will provide approval of preliminary plans and the release of working 
drawing funds for this project. 
 
Scope Description 
This project is within scope.  The project constructs a 9,087 asf expansion to an existing on-
campus instructional facility for the child development program.  The space consists of 720 asf 
laboratory, 261 asf office, and 8,106 asf of other space including 7,601 asf child development 
instructional space.  
 
Funding and Project Cost Verification 
This project is within cost. 
 
$2,892,000 total estimated project costs 

 
$68,000 project costs previously allocated: preliminary plans 

 
$2,824,000 project costs to be allocated: working drawings $97,000; construction $2,473,000 

($2,161,000 contracts, $108,000 contingency, $204,000 administration, testing, 
inspection and construction management) at CCCI 3847 and $254,000 for 
equipment at EPI 2485 
 

CEQA 
The Chancellor’s Office certifies that this project is in compliance with the CEQA.  A Negative 
Declaration was filed with the State Clearinghouse on November 30,1999, and the waiting period 
expired on December 29, 1999 without comment. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve working drawings: November 2000 
Complete construction: February 2002 
 
 
Staff Recommendation: Approve preliminary plans and the release of working 

drawing funds. 
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CONSENT ITEMS 

 
CONSENT – ITEM 16 

 
CALIFORNIA COMMUNITY COLLEGES (6870) 
CONTRA COSTA COMMUNITY COLLEGE DISTRICT 
LOS MEDANOS COLLEGE, CONTRA COSTA COUNTY 
Child Development Center 
 
Authority: Chapter 50/99, Item 6870-301-0574(17) 
 
a. Approve preliminary plans 
 
APPROVED. 
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CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 16 

California Community Colleges, Los Medanos College, Child Development Center 
 
Action Requested 
The requested action will provide approval of preliminary plans and the release of working 
drawing funds for this project. 
 
Scope Description 
This project is within scope.  The project constructs 8,282 asf and reconstructs 2,587 asf of an 
on-campus instructional facility for the child development program.  The project will provide 753 
asf lab, 1,000 asf office, and 9,116 asf other space types. 
 
Funding and Project Cost Verification 
This project is within cost. 
 
$2,851,000 total estimated project costs 

 
$41,000 project costs previously allocated: preliminary plans 

 
$2,810,000 project costs to be allocated: working drawings $142,000; construction 

$2,459,000 ($2,234,000 contracts, $117,000 contingency, $108,000 
administration, testing, inspection) at CCCI 3847 and equipment $209,000 at EPI 
2485 
 

CEQA 
This project is in compliance with CEQA.  A Notice of Exemption was filed with the State 
Clearinghouse on February 9, 2000, and the waiting period expired March 15, 2000. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve working drawings: June 2000 
Complete construction: March 2001 
 
 
Staff Recommendation: Approve preliminary plans and the release of working drawing 

funds. 
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CONSENT ITEMS 

 
CONSENT – ITEM 17 

 
CALIFORNIA COMMUNITY COLLEGES (6870) 
GLENDALE COMMUNITY COLLEGE DISTRICT 
GLENDALE COLLEGE, LOS ANGELES COUNTY 
Science Building Renovation (Health & Safety)  
 
Authority: Chapter 50/99, Item 6870-301-0574(24) 
 
a. Recognize scope change 
b. Approve cost increase 
 
APPROVED. 
 
 
 

CONSENT ITEMS 
 

STAFF ANALYSIS – ITEM 17 
California Community Colleges, Glendale College, Science Building Renovation 

(Health and Safety) 
 
Action Requested 
The requested action will recognize a scope change and approve a cost increase for this 
project. 
 
Scope Description 
This project is not within scope.  The currently approved scope of the project authorizes the 
renovation of 16,071 asf in the chemistry/math building and the physics/biology building with 
4,860 asf for classrooms, 10,447 asf for laboratories, 409 asf for offices and 355 asf for meeting 
rooms. The net impact of the additional non-state funded projects and the proposed change in 
scope to the state funded project is an additional 15,052 asf.  A 20-day letter was sent to the 
Legislature on March 24, 2000. 
 
Funding and Project Cost Verification 
This project is within cost.  The district has obtained a grant for $4 million from the federal 
National Aeronautics and Space Administration and plans to use the grant, together with local 
donations and other discretionary funds of approximately $3.2 million to renovate an additional 
laboratory in the chemistry/math building and construct two additional science buildings.  In 
reviewing the overall plan, the district has determined, and the Chancellor’ Office agrees, that a 
more efficient overall program will result with a reallocation of certain space from the currently 
approved state projects to the non-state funded projects. 
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$11,655,000 total estimated project costs 

 
$342,000 project costs previously allocated: preliminary plans $156,000; working drawings, 

$186,000 
 

$4,142,000 project costs to be allocated: construction $4,142,000 ($3,651,000 contracts, 
$255,000 contingency, $236,000 administration, testing, inspection) at CCCI 
3847 
 

$7,171,000 district funded 
 

CEQA 
This project is in compliance with CEQA.  A Notice of Exemption was filed with the State 
Clearinghouse on April 19, 1999, and the waiting period expired May 18, 1999.  Approval of this 
scope change may warrant that the existing campus-wide Environmental Impact Report be 
revised.  The District is still determining whether the existing EIR adequately addresses the 
construction of the two new science buildings.  
 
Project Schedule 
The project schedule is as follows: 
 
Approve working drawings: January 2001 
Complete construction: November 2002 
 
 
Staff Recommendation: Recognize scope change and approve a cost increase. 
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CONSENT ITEMS 

 
CONSENT – ITEM 18 

 
CALIFORNIA COMMUNITY COLLEGES (6870) 
GROSSMONT-CUYAMACA COMMUNITY COLLEGE DISTRICT 
GROSSMONT COLLEGE, SAN DIEGO COUNTY 
LRC Addition 
 
Authority: Chapter 50/99, Item 6870-301-0574(27) 
 
a. Approve preliminary plans 
 
APPROVED. 
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CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 18 

California Community Colleges, Grossmont College, LRC Addition 
 
Action Requested 
The requested action will provide approval of preliminary plans and the release of 
working drawing funds for this project. 
 
Scope Description 
This project is within scope.  The project constructs a 44,947 asf learning resource center 
facility.  The project includes 995 asf office, 32,886 asf library, 10,627 asf AV/TV, and 439 asf 
other space. 
 
Funding and Project Cost Verification 
This project is within cost. 
 
$15,593,000 total estimated project costs 

 
$507,000 project costs previously allocated: preliminary plans 

 
$15,086,000 project costs to be allocated: working drawings $522,000; construction 

$13,479,000 ($12,124,000 contracts, $609,000 contingency, $746,000 
administration, testing, inspection) at CCCI 3847 and equipment $1,085,000 at 
EPI 2485 
 

CEQA 
This project is in compliance with CEQA.  A Notice of Determination was filed with the State 
Clearinghouse on December 7, 1999, and the waiting period expired January 5, 2000. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve working drawings: April 2001 
Complete construction: August 2003 
 
 
Staff Recommendation: Approve preliminary plans and the release of working drawing 

funds. 
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CONSENT ITEMS 

 
CONSENT – ITEM 19 

 
CALIFORNIA COMMUNITY COLLEGES (6870) 
LAKE TAHOE COMMUNITY COLLEGE DISTRICT 
LAKE TAHOE COMMUNITY COLLEGE, EL DORADO COUNTY 
Phase II Facilities, South 
 
Authority: Chapter 50/99, Item 6870-301-0574(35) 
 
a. Approve preliminary plans 
 
APPROVED. 
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CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 19 

California Community Colleges, Lake Tahoe Community College, Phase II Facilities, South 
 
Action Requested 
The requested action will provide approval of preliminary plans and the release of working 
drawing funds for this project. 
 
Scope Description 
This project is within scope.  The project constructs a 27,745 asf physical education and 
culinary arts facility and reconstructs 1,487 asf of existing facilities. 
 
Funding and Project Cost Verification 
This project is within cost. 
 
$8,715,000 total estimated project costs 

 
$527,000 project costs previously allocated: preliminary plans 

 
$8,188,000 project costs to be allocated: working drawings $293,000; construction 

$7,492,000 ($6,759,000 contracts, $338,000 contingency, $395,000 
administration, testing, inspection) at CCCI 3847 and equipment $403,000 at EPI 
2485 
 

CEQA 
This project is in compliance with CEQA.  A Notice of Determination was filed with the State 
Clearinghouse on January 19, 2000, and the waiting period expired February 17, 2000. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve working drawings: February 2001 
Complete construction: November 2003 
 
 
Staff Recommendation: Approve preliminary plans and the release of working drawing 

funds. 
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CONSENT ITEMS 

 
CONSENT – ITEM 20 

 
CALIFORNIA COMMUNITY COLLEGES (6870) 
LOS ANGELES COMMUNITY COLLEGE DISTRICT 
LOS ANGELES HARBOR COLLEGE, LOS ANGELES COUNTY 
Fire Alarm Correction 
 
Authority: Chapter 50/99, Item 6870-301-0574(38) 
 
a. Approve preliminary plans 
 
APPROVED. 
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CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 20 

California Community Colleges, Los Angeles Harbor College, Fire Alarm Correction 
 
Action Requested 
The requested action will provide approval of preliminary plans and the release of working 
drawing funds for this project. 
 
Scope Description 
This project is within scope.  The project constructs a coordinated fire alarm system in all the 
critical buildings on campus. 
 
Funding and Project Cost Verification 
This project is within cost. 
 
$3,094,000 total estimated project costs 

 
$182,000 project costs previously allocated:  preliminary plans 

 
$2,912,000 project costs to be allocated: working drawings $155,000; construction 

$2,757,000 ($2,429,000 contracts, $164,000 contingency, $164,000 
administration, testing, inspection) at CCCI 3847 
 

CEQA 
This project is in compliance with CEQA.  A Notice of Determination was filed with the State 
Clearinghouse on March 9, 2000, and the waiting period expired April 8, 2000. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve working drawings: October 2000 
Complete construction: June 2002 
 
 
Staff Recommendation: Approve preliminary plans and the release of working drawing 

funds. 
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CONSENT ITEMS 

 
CONSENT – ITEM 21 

 
CALIFORNIA COMMUNITY COLLEGES (6870) 
LOS ANGELES COMMUNITY COLLEGE DISTRICT 
LOS ANGELES SOUTHWEST COLLEGE, LOS ANGELES COUNTY 
Seismic Replacement, Student Services 
 
Authority: Chapter 50/99, Item 6870-301-0574(40) 
 
a. Approve preliminary plans 
 
APPROVED. 
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CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 21 

California Community Colleges, Los Angeles Southwest College, 
Seismic Replacement Student Services 

 
Action Requested 
The requested action will provide approval of preliminary plans and the release of working 
drawing funds for this project. 
 
Scope Description 
This project is within scope.  The project replaces a building straddling a fault and constructs a 
20,420 asf student services facility with 725 asf for labs, 15,615 asf for offices, and 4,080 asf for 
other uses. 
 
Funding and Project Cost Verification 
This project is within cost. 
 
$7,496,000 total estimated project costs 

 
$252,000 project costs previously allocated:  preliminary plans 

 
$7,244,000 project costs to be allocated: working drawings $326,000; construction 

$6,494,000 ($5,770,000 contracts, $290,000 contingency, $434,000 
administration, testing, inspection) at CCCI 3847 and equipment $424,000 at EPI 
2485 
 

CEQA 
This project is in compliance with CEQA.  A Notice of Determination was filed with the State 
Clearinghouse on March 10, 2000, and the waiting period expired April 9, 2000. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve working drawings: January 2001 
Complete construction: April 2003 
 
 
Staff Recommendation: Approve preliminary plans and the release of working drawing 

funds. 
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CONSENT ITEMS 

 
CONSENT – ITEM 22 

 
CALIFORNIA COMMUNITY COLLEGES (6870) 
RIVERSIDE COMMUNITY COLLEGE DISTRICT 
RIVERSIDE COLLEGE, RIVERSIDE COUNTY 
Learning Resource Center 
 
Authority: Chapter 50/99, Item 6870-301-0574(57.1) 
 
a. Approve preliminary plans 
 
APPROVED. 
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CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 22 

California Community Colleges, Riverside College, Learning Resource Center 
 
Action Requested 
The requested action will provide approval of preliminary plans for this project. 
 
Scope Description 
This project is within scope.  The project constructs a 74,466 asf learning resource center 
which will include 3,050 asf classroom space, 11,500 asf lab, 3,470 asf faculty and support, 
42,598 asf library and reference, 4,890 asf media and support, 2,748 asf printing and duplication, 
and 6,210 other space. 
 
Funding and Project Cost Verification 
This project is within cost. 
 
$24,148,000 total estimated project costs 

 
$918,000 project costs previously allocated: preliminary plans 

 
$23,230,000 project costs to be allocated: working drawings $775,000; construction 

$19,999,000 ($18,120,000 contracts, $906,000 contingency, $973,000 
administration, testing, inspection) at CCCI 3847 and equipment $2,456,000 at 
EPI 2485 
 

CEQA 
This project is in compliance with CEQA.  A Final Notice of Determination was filed with the State 
Clearinghouse on November 24,1999, and the waiting period expired December 23, 1999. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve working drawings: July 2001 
Complete construction: January 2003 
 
 
Staff Recommendation: Approve preliminary plans. 
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CONSENT ITEMS 

 
CONSENT – ITEM 23 

 
MILITARY DEPARTMENT (8940) 
58TH STREET, SACRAMENTO, SACRAMENTO COUNTY 
Security Lighting 
 
Authority: Chapter 324/98, Item 8940-301-0001(8.3) as reappropriated by  

Chapter 50/99, Item 8940-301-0001(8.3) 
 
a. Approve preliminary plans 
 
APPROVED. 
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CONSENT ITEMS 

 
STAFF ANALYSIS – ITEM 23 

Military Department, 58th Street, Sacramento, Security Lighting 
 
Action Requested 
The requested action will provide approval of preliminary plans and the release of working 
drawing funds for this project. 
 
Scope Description 
This project is within scope.  The projects consist of the installation of 18 security lights, 
17 poles, 17 motion sensors, and 2 strobes. 
 
Funding and Project Cost Verification 
This project is within cost. 
 
$252,000 total estimated project cost 

 
$8,000 project funds previously allocated: preliminary plans 

 
$244,000 project costs to be allocated: working drawings $26,000; construction 

$218,000 ($179,800 contract, $12,600 contingency, $25,600 A&E) at CCCI 
3909 
 

CEQA 
A Notice of Exemption was filed with the State Clearinghouse on December 30, 1999, and the 
waiting period expired on February 3, 2000. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve working drawings: May 2000 
Complete construction: April 2001 
 
 
Staff Recommendation: Approve preliminary plans and the release of working drawing 
funds. 
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ACTION ITEMS 

 
ACTION – ITEM 24 

 
DEPARTMENT OF BOATING AND WATERWAYS (3680) 
LAKE PERRIS, RIVERSIDE COUNTY 
Areas 6 and 7, Boating Facilities Improvements 
 
Authority: Chapter 282/97, Item 3680-301-0516 (7) 

Chapter 324/98, Item 3680-301-0516 (5) 
 
a. Approve project termination 
b. Approve reversion $69,000 
 
APPROVED. 
 
 
 

ACTION ITEMS 
 

STAFF ANALYSIS – ITEM 24 
Department of Boating and Waterways, Lake Perris, Areas 6 and 7, 

Boating Facilities Improvements 
 
Action Requested 
The requested action will approve the termination of the project and allow the reversion of 
the unencumbered balance of funds to the Harbors and Watercraft Revolving Fund in 
accordance with Section 16351.5 of the Government Code. 
 
Scope Description 
This project is not within scope.  The project scope was to provide for the construction of a 
6-unit restroom, parking area renovation, parking area lighting, a driveway/walkway along the 
shoreline, drainage improvements, boat maneuvering area reconstruction, patrol boat ramp 
extension, boat boarding floats, shoreline armoring with rock rip-rap, fish cleaning table, 
landscaping, and site enmities. 
 
Preliminary plans and working drawings were funded in the Budget Acts of 1997 and 1998, 
respectively.  This project included critical infrastructure components that posed serious public 
safety concerns.  Since the project was approved, additional deterioration occurred which required 
immediate action.  As a result, The Department of Parks and Recreation repaired the parking 
area, walkways, and drainage problems, and the Department of Boating and Waterways (DBW) 
completed the boat parking/boat maneuvering area, patrol boat ramp extension, and boat 
boarding floats through its minor capital outlay program.  In addition, it was determined that the 
shoreline rock rip-rap, fish cleaning table, and site lighting were unnecessary.  The 6-unit 
restroom, landscaping, and site amenities are the only remaining components of the original 
project scope that have not been addressed.  These items can be completed as a future DBW 
minor capital outlay project. 
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Funding and Project Cost Verification 
This project is within cost.  However, project funds are no longer necessary as project 
components have been completed through the use of alternative project delivery methods and 
funding sources. 
 
$1,115,000 total estimated project cost 

 
$48,000 project costs previously allocated: preliminary plans 

 
$69,000 project costs to be reverted: working drawings 

 
$998,000 construction (no funding appropriation) 

 
Other 
• Due to the completion and/or cancellation of the nine project scope items designated above, 

the remaining work does not constitute a viable major capital outlay project.  The remaining 
scope of work will be proposed as a future DBW minor capital outlay project.  DBW 
acknowledges that it inadvertently neglected to notify the Legislature, through the Public 
Works Board, of this scope change.  Department of Finance will continue to work with DBW to 
ensure compliance with the State Administrative Manual requirements for capital outlay 
projects. 

 
 
Staff Recommendation: Approve termination of the project and reversion of remaining 

project funds. 
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ACTION ITEMS 

 
ACTION – ITEM 25 

 
DEPARTMENT OF DEVELOPMENTAL SERVICES (4300) 
LANTERMAN DEVELOPMENTAL CENTER, POMONA COUNTY 
Security Improvements 
 
Authority: Chapter 324/98, Item 4300-301-0001(1.6) 
 
a. Recognize scope change 
b. Approve augmentation $100,000 
  (19.7% of preliminary plans and working drawing phases) 
  (2.4% total project) 
 
HELD-OVER. 
 

ACTION ITEMS 
 

STAFF ANALYSIS – ITEM 25 
Department of Developmental Services, Lanterman Developmental Center, Pomona, 

Security Improvements 
 
Action Requested 
The requested action will recognize a scope change and approve an augmentation to the 
working drawing funds for this project. 
 
Scope Description 
This project is not within scope.  The existing scope of this project provides for modifications to 
the Lanterman Developmental Center to provide for 75 forensic beds and 53 behavioral beds for 
the Department of Developmental Services’ (DDS) clients.  DDS now proposes to modify the 
scope of the project to develop all 128 beds as behavioral beds.  This scope change is 
necessitated to meet the bed needs for DDS’s clients.  The previously approved scope of the 
project also included 16 foot high area perimeter security fencing, a sallyport, four observation 
towers and a guard control building, exterior lighting, two 4,000 square foot buildings for day 
training, personal alarm system, nurses station upgrades, window security screens, building 
perimeter alarm system, and surveillance system.  The new scope of the project eliminates the 16 
foot high area perimeter security fencing, the sallyport, the four observation towers, the guard 
control building, and the exterior lighting.  It retains the two 4,000 square foot buildings for day 
training, personal alarm system, nurses’ station upgrades, window security screens, building 
perimeter alarm system, and surveillance system.  It adds additional 10 foot high yard fencing. 
This scope change will necessitate a change to the existing working drawings at an estimated 
cost of $100,000 (19.7 percent of the combined preliminary plans and working drawing 
phases/2.4 percent of the total amount appropriated for the project ).  A 20-day scope change and 
augmentation letter was sent to the Legislature on January 21, 2000.  This letter supercedes the 
previous JLBC notification letter dated January 6, 2000 without comment. 
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Funding and Project Cost Verification 
This project is not within cost.  Chapter 324/98, Item 4300-301-0001 (1.6) provides $260,000 
for working drawings.  Based on the new project scope, additional funding is required for working 
drawings. 
 
$4,992,000 total funding available 

 
$3,982,000 total estimated project cost 

 
$508,000 project costs previously allocated: preliminary plans $248,000; working 

drawings $260,000 
 

$3,374,000 project costs to be allocated: construction ($2,719,000 contracts, 
$190,000 contingency, $320,000 A&E, $145,000 other project costs) 
 

$100,000 funds necessary to complete the working drawing phase 
 

$1,010,000 estimated potential construction savings 
 

CEQA 
As the project proceeded through the working drawings phase and proceeded to bid, the 
surrounding communities took issue with the project.  There were several lawsuits filed over 
issues related to CEQA compliance with the end result of DDS withdrawing its project approval 
pursuant to CEQA.  Since the previous CEQA project was withdrawn by DDS, a new CEQA 
process will be initiated related to the proposed scope change.  DDS will fund the cost ($120,000) 
of community outreach and public information hearings related to the new project scope from 
available support funds.  These costs are appropriately support costs since the decision to 
conduct outreach efforts are program based rather than specifically project driven. 
 
Project Schedule 
The project schedule is as follows: 
 
Approve working drawings: TBD 
Complete construction: TBD 
 
Other 
• The DDS estimates potential savings of $1,010,000 in construction costs as a result of the 

scope change. 
 
 
Staff Recommendation: Recognize scope change and approve augmentation of the 

working drawing funds. 
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OTHER BUSINESS 

 
 
No other business. 
 
 

REPORTABLES 
 
To be presented at meeting. 
 
 
 
 
 
 
 

Date:   
 
        Respectfully Submitted, 
 
 
 
        JAMES E. TILTON 
        Administrative Secretary 
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